CHESTERFIELD HEIGHTS OHIO CREEKWATERSHED PROJECT -

WATER AND SEWER REPLACEMENT

Construct new water main along Norchester Avenue, Ballentine Blvd, and Marlboro Rd. Construct new sewer main along
Marlboro Rd.

COMMUNITY CONNECTION
Ward / Superward: 417

Civic League: Chesterfield Heights
Civic League Meetings: Coordination through Resilience Office
Project Bulletins: Coordination through Resilience Office

PROJECT STATUS

Design Construction
Budget: $450,000 $4,100,000
Contract Amount: $480,533 $5,863,581
Start: Jan. 2018 Winter 2019/2020
% Complete: 100% 50%
Finish: Spring 2019 Spring 2022
PROJECT TEAM
Project Manager: Rick Dempsey
Const. Inspector: Jamal Dean
Consultant: Arcadis
Contractor: MEB

NOTES
Contract through Resilience Office.
Coordination and notifications through Norfolk Resilience Office.
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